

I-40 Country Club On-Ramp Capstone

Total Project Hours

Major Tasks	Total Hours per Employee per Major Task				
	PM	PE	EIT	TECH	Total
2.1 Task 1: Existing Studies	11	18	43	54	126
2.2 Task 2: Design	37	50	147	131	365
2.3 Task 3: Deliverables	13	16	33	26	88
2.4 Task 4: Impacts	3	3	12	0	18
2.5 Task 5 Project Management	42	42	38	38	160
Total	106	129	273	249	757